Change Order Form

Project Title: SW State Street Water Main Crossing
Contractor: MSA Professional Services Inc.
Address: 1555 SE Delaware Avenue, Suite F, Ankeny, IA 50021
A Finance Budget Code: 615.3615.4210 Finance Project Code: 615.421
ps A Vendor Project or Invoice #: 0 PO# 0
Original Contract Date: June 15, 2009 Vendor # 006447
Change Order Number: 1
Change Order Date: January 22, 2010
Purpose of Change Order:

In accordance with contract terms, a credit is being given for a design change resuiting in an increase in casing pipe size.
Details of Change Order:

ITEM DESCRIPTION UNITS |QUANTITY CHANGE [ UNIT PRIGE T i
1 |Credit for increase to 20" Casing Pipe Job 1 $ (626.00)|$ (626.00)
2 3 n
3 3 -
4 $ -
5 $ -
6 $ -
7 $ B
8 $ -
9 $ -
10 ‘ ‘ . $ -
Change Order Number 1 makes the following adjustments to the contract:| $ (626.00)

____MBSA Professional Services Inc. Record of Change Orders

# Date Amount
Original Contract amount $32,300.00
1 2/1/2010 '($626.00)
2
3
4
Engineer Approved: \0 5
A 6
By Dicccter of Mon:u\g‘i Jt}é\’”\ 7
8
Date: |\ Kiz\e { O 9
! ' 10
11
Owner Accepted: City of Ankeny 12
13
By: TW W 14
‘ 15
Date: c?’/ / / /; 0 \éL 16
/ 17
18
19

Attest for Owner: -
. 20

By: Title:: (Z@ W/ Revised Contract amount $31,674.00 <
— 7

Date: é{’/j / d
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